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Changes Withdrawn Rejected Deferred
CCR 433-0228 Add a SC CDR drop for delivery of the SC- Instrument 

ICDs X Pending Spectrum Astro Assessment.

CCR 433-0231 Add specification of the size of the spacecraft feeds for the 
GBM survival heaters X Pending Spectrum Astro Assessment.

CCR 433-0232 R2 GSFC GFE of LAPSS Hardware for Solar Array Testing at 
Spectrum Astro X Pending Spectrum Astro Assessment.

CCR 433-0234 Remove the Software-based, Independent Safe Mode (ISM) 
from the baseline S/C X Pending Spectrum Astro Assessment.

CCR 433-0236 Burst Alert latency Allocation Refinement X Pending Spectrum Astro Assessment.

CCR 433-0239 Change LAT DC voltage tolerance requirement from 42V to 
40V X

Pending Spectrum Astro Assessment.

CCR 433-0240 Update to the Spacecraft GFE List
X

The Chairman scheduled a meeting out-of-board that will 
determine the content of this CCR.

CCR 433-0242 Update the EMI Rqmts Doc with the Ku-Band Levels
X

Spectrum Astro will submit a waiver if appropriate.

CCR 433-0243 Updates to Ground System Requirements Document
X

A Revision to this CCR will be submitted to reword 
MOC0510, MOC8110, MOC9060 and MOC9080.

CCR 433-0244 R1 Update the Atomic Oxygen Environment
X

Pending Spectrum Astro Assessment.

CCR 433-0245 Modify MOC Training Simulator Deliveries
X

Pending Spectrum Astro Assessment.

CCR 433-0246 Remove the Command and Telemetry Simulator delivery
X

Pending Spectrum Astro Assessment.

CCR 433-0247 Augment MOC Training Simulator with instrument simulation 
capabilities X

Pending Spectrum Astro Assessment.
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